COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 22/ 2012

ESTI MATE SUMVARY 17: 28: 58
CONTI D: C18872 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN. 18872-BI D COFRS REPCORTI NG CATEGCRY: 5 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 10.0 DAYS TIME ALLON 3/31/2012 FI XED COVPLETI ON DATI
SH 145 LECPARD CREEK CLEARI NG PERCENT TI ME: 52.63 ORI G TIME ALLOW 3/31/2012 FIXED COVPLETI ON DATI
PRQIECT NO FSA145A- 056
SH 145 LECPARD CREEK CLEARI NG
NAME OF ROAD: 145A
PRQIECT COUNTI ES: SAN M GUEL
CONTRACTOR:
MEDVED GLOBAL LLC PAY PERI OD ENDI NG 03/ 22/ 2012 DATE TI ME STARTED 03/13/2012
14415 COUNTY RD 26 DATE LET 02/ 02/ 2012 DATE WORK BEGAN 03/ 13/ 2012
DATE AWARDED 02/ 15/ 2012 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 03/ 02/ 2012 DATE ACCEPTED
DOLORES CO 81323 970- 749- 4538 DATE NOTI CE TO PROCEED 03/13/ 2012
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 92, 705. 00 PARTI Cl PATI NG $ 450. 00 $ 450. 00
AWARD PRQIECT AMT: $ 79, 705. 00 NON- PARTI Ol PATI NG 22, 366. 50 22,366. 50
PERCENT COVPLETE: 24.61% TOTAL EARNI NGS 22,816. 50 22,816. 50
FUNDS AVAI LABLE: $ 69, 888. 50 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 22,816. 50 22,816. 50
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -574.05 -574.05
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARN NGS 22,242.45 22,242.45
LI QUI DATED DANVAGES 0. 00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 22,242.45 22,242.45
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 22,242.45

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18872 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18872-BI D ESTI MATE RUN 03/ 22/ 2012
PRQIECT: FSAL45A- 056 ESTI MATE NO 0001 17: 28: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00001 *C earing and G ubbi ng 4.500 0. 000
ACRE 4.500 9, 945. 00
2,210. 00000 4.500 9, 945. 00
0010 202- 00008 Tree Trimmng 30. 000 0. 000
HOUR 3. 000 780. 00
260. 00000 3. 000 780. 00
0015 203-01594 Conbi nation Loader 40. 000 0. 000
HOUR 2.000 220. 00
110. 00000 2.000 220. 00
0020 203-01622 Sweepi ng (Wth Pickup Broon 10. 000 0. 000
HOUR 4.000 440. 00
110. 00000 4.000 440.00
0025 203-02330 Labor er 20. 000 0. 000
HOUR 1.000 70. 00
70. 00000 1.000 70. 00
0030 208- 00002 Erosion Log (12 Inch) 200. 000 0. 000
LF 70. 000 840. 00
12. 00000 70. 000 840. 00
0035 208-00011 Er osi on Bal es (Wed Free) 40. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0040 208- 00020 Silt Fence 500. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0045 208-00103 Renoval and Di sposal of Sedinment (Labor) 2.000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0050 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 2.000 0. 000
HOUR 0. 000 0. 00
220. 00000 0. 000 0. 00
0055 240- 00010 Renoval of Nests 4.000 0. 000
HOUR 1.000 70. 00

70. 00000 1. 000 70. 00



CONTI D C18872 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18872-BI D ESTI MATE RUN 03/ 22/ 2012
PRQIECT: FSAL45A- 056 ESTI MATE NO 0001 17: 28: 58
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 607-11525 Fence (Plastic) 600. 000 0. 000
LF 300. 000 2,940. 00
9. 80000 300. 000 2,940. 00
0065 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0.199 3,681.50
18, 500. 00000 0. 199 3,681.50
0070 630- 00000 *Fl aggi ng 450. 000 0. 000
HOUR 42.500 977.50
23. 00000 42.500 977.50
0075 630- 00007 *Traffic Control I|nspection 8. 000 0. 000
DAY 0. 000 0. 00
150. 00000 0. 000 0. 00
0080 630-00012 *Traffic Control Managenent 20. 000 0. 000
DAY 5. 000 2,250. 00
450. 00000 5. 000 2,250. 00
0085 630-80341 *Construction Traffic Sign (Panel Size A) 3. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0090 630- 80342 *Construction Traffic Sign (Panel Size B) 33. 000 0. 000
EACH 9. 000 90. 00
10. 00000 9. 000 90. 00
0095 630-80343 *Construction Traffic Sign (Panel Size C 6. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0100 630-80360 *Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0105 630-80380 *Traffic Cone 200. 000 0. 000
EACH 12.500 62. 50
5. 00000 12. 500 62. 50
0110 700-70010 F/ A M nor Contract Revisions 10, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI Dt C18872 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18872-BI D ESTI MATE RUN 03/ 22/ 2012
PRQIECT: FSA145A- 056 ESTI MATE NO 0001 17:28: 58
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 700- 70380 F/ A Erosion Control 3, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 92,255.00 % 22,366.50% 22, 366. 50
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0120 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 450. 00
450. 00000 1. 000 450. 00
CAT 0400 CURRENT AMT  $ 450.00 $ 450.00 $ 450. 00
PROQJECT TOTAL CURRENT AMI $ 92,705.00 % 22,816.50 % 22,816.50



